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     MCC Completion Report 
PROJECT AND PARTNER INFORMATION 

 

Date Submitted: 16 December 2019 

Project Title: Disaster Risk Reduction Marginalized Household Reconstruction Support, WASH 

Facilities and Livelihoods Project in Lalitpur District. 

Project #: NA 

Project Location: 16 wards of one urban and 3 rural municipality: Ward No: 5, 6 & 7 (Lele & 

Devichour) of  Godawari Urban Municipality, ward No: 1, 2, 3, 4 & 5 (Chaughare, Sankhu, 

Dalchoki, Nallu and Bhardeu) of Konjyosom Rural Municipality, Ward No: 1, 2, 3, 4, 5 & 6 

(Bukhel, Manikhel, Gotikhel, Chandanpur, Kaleshwor & Thuladurlung) of Mahankal Rural 

Municipality and ward No: 2 & 3 (Malta & Bhattedanda) Bagmati Rural Municipality, Lalitpur 

District, Nepal . 

Project Start Date: September 1, 2016    

Project End Date: August 31, 2019 

Report Author/s: Binod Ghimire Sub engineer/team leader, Earthquake Response Project  

Reporting Reviewer/s: Ram Hari Ghimire, Executive Director 

Total Project Expenditures: 38,390,442.26      

Individual Participant Count: 4,936 (Women: 2,231 and Men: 2,705) 

 

 

 

CUMULATIVE PROJECT IMPACT   

1. Community Changes:  

 There are now elected bodies and the community people are getting basic services at 

the local level.  

 Most of the families completed house reconstruction and are involved in livelihood 

activities.  

 After the earthquake of 2015 and landslide in 2019 properties were badly damaged, 

compelling people to migrate to the urban areas to find jobs or make a livelihood. 

RICOD from its observation of the working area feels that approximately 10% of the 

population have moved to urban areas though there has not been a research done.  

 

 

2. Project Learning:  

 Participants for livelihood support should be selected based on their experience in 

agriculture and their land availability. 

 Livelihood support accompanied by support for construction of goat sheds would 

have been more fruitful.   

 Training and livelihood support should be carried out after participants have proper 

shelter to live in as people are more focused on house reconstruction. 
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 Using peer educators who are from the same locations as the participants was helpful 

as they were able to work with a predominantly Tamang community that speak only 

their language.  

 Providing improved breeds of male goats for breeding would be more effective for 

income generation. Helping get insurance for the goats provided to participants would 

help them overcome financial strain in case a goat dies. 

 In the absence of regular transportation, costs for transporting materials can be very 

high. 

 It helps the participants from suffering losses if insurance is done for the goats as 

soon as they are given to them. 

 If  RICOD had taken steps to replace inactive participants earlier in the project, then it 

would have been able to make good progress in project implementation. 

 Encouraging the communities to participate in the planning of community events 

ensures participation of more people in such events, such as, it did in the case of 

health awareness events.  
 RICOD collected complaints from the participants through the peer educators and the 

way of communicating with the beneficiaries was telephone. RICOD has been always 

open to getting feedback from the participants and so participants were always open 

to sharing about their needs. It took their feedback and suggestions by revising its 

plan. For example, most of the beneficiaries requested for a change in the timing for 

top-up support to year 2 and 3 as there were delays in getting government support and 

shortage of masons. At times they even came to the office to talk to RICOD about the 

challenges they were facing. Seven participants came to RICOD office to ask them to 

change its plan related to top-up support. 

 RICOD conducted social audit at the end of each year during which it shared about 

the progress, expenditure and challenges of the year with the with the local 

stakeholders. RICOD also shared future plans and budgets in the social audit and took 

suggestions from the stakeholders with follow-up activities in the upcoming period. 

 RICOD conducted two exit meetings along with social audit in two locations at the 

end of the project. In these meetings, it presented its progress, challenges and 

expenses with the local authorities and the project participants and stakeholders. 

RICOD collected feedback from the participants and got commitment from the 

authorities to sustain the efforts that RICOD had made. These are also noted in the 

project learning section on page 1 and further plan on page 15. 

 

3. Reflections from End of Project Evaluation:  

An external evaluation team conducted a final evaluation of the project in July 2019. The 

main objective of the evaluation was to determine the level of progress made and analyse 

the overall achievements of the project. The purpose of the evaluation was “to assess 

relevance, efficiency, effectiveness, outcomes, impact and sustainability of the project 

and documenting RICOD’s best practices and areas that it still needed to work on”. The 

evaluation had to explain why (or why not) the intended outputs and outcomes were 

achieved. In the process of data collection the evaluators carried out field visits, focus 

group discussions, interviews with key informants and document review methods.  
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The evaluation team found the project relevant as it had focused on reconstruction and 

recovery for the marginalized people post-earthquake. The evaluators met with NRA 

officials, government officials in the centre and chairs of the municipalities and the 

wards. All of them had a positive feedback to give as the project not only assisted the 

marginalized HHs with reconstruction it helped them with sanitation facilities and 

livelihood. Therefore, according to them it was a complete package. Peer educators who 

came from the same communities assisted HHs by sharing information about the process 

of accessing government grant and helping them compile the necessary documents for the 

purpose. Besides this, they helped them understand the code of conduct set by the 

government for house construction. 

 

The evaluation found the project to be effective as it had been able to complete most of 

the project activities that benefitted the target beneficiaries. The families which were 

highly affected by the earthquake were selected for the project’s activities in terms of 

support with top-up, WASH and livelihood.  The most marginalized HHs received 

additional grant support to pay for skilled labourers and for the construction of sanitation 

facilities. Similarly, the project gave skills training in agro business and livestock 

rearing. The project was able to support the earthquake affected households to recover 

socially and economically from disaster.   

 

The project used its resources effectively. RICOD hired only 4 local staff who provided 

most of the support. The support provided to the earthquake affected marginalized HHs 

was most needed and most appropriate. Most of the trainings were provided locally, 

hiring local trainers and coordinating with the district line agencies. Thus, the project’s 

work was found to be effective.   

 

There have been some efforts to sustain the project activities. For example, insurance for 

goats given to the farmers to sustain livestock rearing activity. However, sustaining 

vegetable farming was found to be challenging as the farmers could have done more if 

there was follow up support. As the project duration was short and the project’s focus 

was on delivery of services to the communities. They could have done well if the project 

could have supported with market linkages.  RICOD staff gave an orientation training on 

market linkage at the time of agricultural trainings. Some areas like Nallu and Bhardeu 

were able to sell vegetables in the local market. However, they could not take their 

produce to the bigger markets depending on the volume of their production. For this 

RICOD has been advocating to the local government for establishment of collection 

centres from which the community can send their produce to Kathmandu. Market 

linkage, therefore, was also identified as a need by the evaluation. 

 

The issue of sustainability was found challenging for newly established drinking water 

systems in the schools as there is a need for regular maintenance. Local governments are 

interested in bigger ‘hardware projects’ and there is a reluctance on their part to support 

the schools with maintenance work though they have appreciated the support of the 

project as small and short-term support to the communities. This project was designed 

before the elections and the local representatives have given a priority to bigger projects 

for infrastructure development. Though having said that, RICOD was able to work 
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closely with the local government offices and getting their support for completing other 

activities.  

 

4. Long Term Impact: Most the earthquake affected families completed the house 

construction. They received livestock training and were involved in commercial 

vegetable production and livestock farming. In the long term they will start commercial 

farming improving their livelihood. They also gained skills through mason training in the 

construction of earthquake resistant houses. They will teach these skills to the next 

generation as well.  

 

5. Report on Outcomes and activities: 

Long-Term Impact: Increased capacity of 500 earthquake-affected households to recover socially 

and economically from disaster. 

     Outcome 

                      Measuring Change 
             

Outputs 

Completed 

Activities Indicator 
Final Indicator 

Measurement 

Outcome 1: 

Reconstruction 

500 earthquake 

affected 

households have 

gained access to 

earthquake 

resistant shelter 

allowing them to 

regain self-reliance 

and a sense of 

security.  

 

# of 

marginalized 

households 

(HH) that 

have received 

additional 

material 

support for 

earthquake–

resilient 

houses. 

1.1) Among 194 

marginalized HH 

selected for top-up 

support, 194 HH 

signed an 

agreement with 

the government 

for subsidy and 

received the 1st 

installment of 

NRS 50,000. 

Among them 193 

homeowners 

received additional 

support from the 

project. In addition 

to the top up 

support 455 HHs, 

a mix of RICOD’s 

participants and 

non-participants, 

received technical 

advice on safe 

shelter 

construction from 

the engineer and 

RICOD’s peer 

educators (who 

1.1.1) 193 HHs 

of Chaughare, 

Shankhu, Nallu, 

Bhardeu, Lele, 

Devichaur, 

Malta, 

Bhattedanda, 

Bukhel, 

Manikhel, 

Gotikhel, 

Kaleshwor, 

Chandanpur & 

Thuladurlung 

received top-up 

support. 

 

1.1.1) RICOD 

purchased and 

delivered materials 

to the selected 

households. 

1.1.2) Staff had 

frequent visits and 

meetings with 

community 

members, schools, 

health institutions 

and local 

government 

authorities.  
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had received a 

general orientation 

on safe shelter 

construction). 

 

1.2) # of 

families 

assisted who 

have received 

GoN's subsidy 

for housing 

reconstruction. 

1.2.1) During the 

project period 

RICOD assisted 

455 HH to receive 

GoN's subsidies 

for housing 

reconstruction.  

RICOD had 

planned to support 

500 HHs in 

gaining access to 

safe shelter 

construction. 

RICOD has so far 

given top up 

support to 193 

HHs and assisted 

262 HHs with 

technical advice 

for construction 

and receiving 

government 

subsidy. 

 

1.2.1) 455 

households 

supported with 

updates on 

government 

policy related 

to 

reconstruction. 

 

1.2.1) 46 peer 

educators from 

Chaughare, 

Shankhu, Dalchoki, 

Nallu, Bhardeu & 

Lele were selected, 

appointed, and given 

an orientation on 

safe shelter 

construction. 

1.2.2) The peer 

educators (PEs) 

gave orientation to 

the homeowners for 

construction of 

earthquake-resistant 

houses and built the 

capacity of the 

participants through 

coaching, sharing 

meetings and 

supported them in 

the reconstruction 

process. PEs also 

organized events on 

WASH and 

livelihood 

improvement 

activities. 
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1.3. # of 

families that 

are living in 

reconstructed 

houses that 

meet the 

standard of 

monitoring 

tool developed 

by the 

engineers. 

1.3.1) A total of 1, 

648 families are 

now living in their 

reconstructed 

houses in 

RICOD’s project 

area (Bhardeu, 

Nallu, Chaughare, 

Sankhu & Lele). 

Out of them 193 

families are 

RICOD’s project 

participants. 

1.3.1) 193 

homeowners, in 

Chaughare 35; 

Shankhu 3; 

Nallu 39; 

Bhardeu 31; 

Lele 12; 

Devichaur 3; 

Bhattedanda 2; 

Malta 11; 

Bukhel 10; 

Manikhel 9; 

Gotikhel 14; 

Kaleshwor 9; 

Chandanpur 7 

& 

Thuladurlung 

8, selected for 

top-up support, 

with completed 

earthquake-

resistant 

houses. 

1.3.1) The sub-

engineer visited the 

communities to 

monitor construction 

work and offered 

technical advice to 

the homeowners in 

the process of 

construction.  

 

1.4) # of 

masons 

trained and 

certified to 

construct 

earthquake 

resistant 

houses. 

1.4 RICOD hired 

an external 

consultant to train 

45 masons. 

RICOD selected 

those who already 

had skills and 

experience as a 

mason and 

organized 

trainings dividing 

them into two 

groups.  

1.4 45 masons 

trained  

1.4 RICOD’s 

original plan was to 

get the engineer and 

the sub-engineer 

trained in safe 

shelter construction 

but could not get 

them on the training 

because of limited 

seats. So RICOD 

had to contract it out 

to a consultancy 

which had engineers 

certified in safe 

shelter construction. 

Key Changes and Project Adjustments: 
The project originally planned to provide top-up support to affected families in Chaughare, 

Dalchoki, Nallu, Bhardeu & Lele. RICOD was able to spend only 55% of the budget set aside for 

top-up support in two years’ time. This was because a few of the selected participants had low 

interest in construction, rising prices of construction materials as there was a big demand and 

scarcity of masons in the project area. Nepal Reconstruction Authority (NRA) after their visit  

suggested that RICOD expand the project area as a result of which RICOD chose Mahankal Rural 
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Municipality as no other organization was providing support there. Besides this, RICOD had to 

work with NRA to get their selection of participant criteria revised as they selected participants 

based on age only. RICOD suggested that single women, Dalits, people with disabilities and 

women-headed households should also be included. RICOD was able to convince NRA to change 

their selection criteria by pointing out that their current criteria meant that wealthy families may 

also be benefitting from the scheme. The new selection criteria were approved by NRA and the 

ward chairperson. This way, RICOD was able to revise the selection criteria and select participants. 

The revised plan was to provide top-up support to 194 homeowners. To date 193 homeowners have 

received top-up support. One selected household migrated to the city to work and live there, 

therefore, RICOD couldn't support that household. 18 homeowners were selected from the list of 

vulnerable families provided by NRA and 53 were from the newly selected participants of 

Mahankal Rural Municipality (Bukhel, Manikhel, Gotikhel, Kaleshwor, Chandanpur & 

Thuladurlung). All the families have completed the construction of their houses and living in their 

new homes.  

 

Outcome 2: 

WASH 

1. Improved 

access to 

sanitation 

facilities in 

schools and 

communities 
2. Increased 

adoption of 

safe hygiene 

practices. 
 

2.1) # of 

families that 

have access to 

rebuilt toilets. 

 

2.1.1) 200 families 

received materials 

or/and cash for 

skilled labors to 

rebuild toilets  

2.1.2) Public 

toilets were 

constructed in 2 

locations (one at 

Konjyosom Rural 

Municipality-1 or 

former VDC of 

Chaughare and 

another at 

Mahankal Rural 

Municipality-3, 

former VDC of 

Gotikhel)  

2.1.1) 200 

homeowners 

with completed 

toilets.   

2.1.2) 

Construction of 

2 public toilets 

completed.  

2.1.1) RICOD 

signed contracts 

with the 

homeowners for 

personal latrine and 

signed contracts 

with user groups and 

local government 

authorities for public 

toilet construction.  

2.1.2) RICOD 

provided 

construction 

materials and wages 

for skilled laborers. 

2.1.3) RICOD staff 

monitored the 

construction of 

toilets. 

2.1.4) RICOD 

provided wages for 

skilled laborers to 

the HHs after 

completion of toilet 

construction.  
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2.2.1) # of 

houses with 

access to 

source of safe 

drinking 

water  

 

2.2.1) RICOD 

completed the 

construction of 

reservoirs and 

intake tanks to 

collect water & 

installing high 

density polythene 

pipe (HDPE or 

black polythene 

pipe) in the 

six schools of 

Chaughare, 

Sankhu, Nallu, 

Bhardeu & Lele 

completed the 

construction of  

 

 

2.2.1)  

Six water 

systems 

completed in 

the schools in 

Chaughare, 

Sankhu, Nallu, 

Bhardeu & 

Lele.  

2.2.1)  

-Assessment of the 

drinking water 

system, frequent 

field visits, 

observation and 

meetings with the 

school and 

community 

members were 

conducted.  

-Cost estimate of 

construction work 

done. 

-Discussion and 

decision on criteria 

for support from 

RICOD either in 

kind or wages and 

contribution from 

the community. 

-Decision from 

project management 

committee for 

material support was 

finalized.  

-Agreements with 

the participants were 

signed & 

construction work 

completed 

-Handover of all 

projects has been 

completed.    

2.2.2) % of 

decrease in the 

overall 

incidence 

report of 

enteric 

infectious and 

fecal-oral 

transmitted 

diseases. 

2.2.2.1) RICOD 

organized 30 

events to talk 

about personal 

hygiene and 

sanitation, water 

purification 

techniques, 

keeping the water 

source clean, etc. 

to the 

2.2.2) The 

incidences of 

water borne 

diseases has 

decreased by 

1.3 percentage 

points. This is a 

19% decrease. 

 

2.2.2.)  Peer 

educators carried out 

awareness sessions 

on WASH in 

Godawari 

Municipality ward 

number 5 and 6, 

former Lele VDC 

and Konjyosom 

Rural Municipality, 

ward number 
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 communities and 

the schools. 5,237 

people were 

present in these 

events. 

2.2.2.2) The 

baseline data 

collected from the 

health posts in the 

beginning of this 

project showed the 

percentage of 

people affected by 

water borne 

diseases like 

diarrhea, 

dysentery, 

parasitic worms 

etc. was at 6% of 

all patients 

admitted to the 

health post. 

- At the end of the 

project it had 

come down to 

4.87% taken of all 

the patients 

affected by water 

borne diseases and 

admitted to the 

health post.  

- Now more 

community people 

visited health 

institution because 

they got proper 

information in 

water borne 

diseases.  

1,2,3,4,5 former 

Chaughare, Sankhu, 

Dalchoki, Nallu, 

Bhardeu VDCs.  

In Sankhu, they 

carried out 7 WASH 

events.  

-RICOD installed 

concrete cemented 

rings for burning 

wastes at 12 

locations. 

-RICOD also 

organized WASH 

Training in Sankhu 

for the mothers’ 

groups and female 

community health 

volunteers (FCHVs) 

   

-RICOD also 

installed information 

hoarding boards at 5 

locations of 

Konjosom Ward # 2, 

i.e., Sankhu.   

-It had a water filter 

installed in the three 

schools of Sankhu 

(Saraswati 

Secondary School, 

Shree Bhumithumka 

Basic School and 

Shree Kali Devi 

Basic School).  

In Chaughare,  

- RICOD organized 

6 WASH events. 

-WASH Training for 

the mother’s groups 

and FCHVs. 

-It installed concrete 

cemented rings for 
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burning wastes at 6 

places  

- It provided one 

water purifier each 

to Kali Seti Devi 

School, Banaspati 

basic school and 

Bagh Bhairab 

Secondary School.  

-It provided 35 bags 

of cement provided 

to water user 

community in 

Chaughare ward 4 

(Jukidole).   

In Bhardeu, 7 

WASH events took 

place.  

-RICOD installed 

concrete cemented 

rings for burning 

wastes at 7 

locations. 

-It installed 40 water 

filter taps at 

Gupteshwor Basic 

School and 

Baleshwor 

Secondary School 

and in the 

community.  

- It supported an 

event by the 

government for 

Open Defecation 

Free (ODF) 

campaign.  

-It organized two 

WASH trainings.  

-It installed one 

water purifier at 

Gupteshwor 

School.   
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- Provided the 

school with water 

source cleaning 

materials (iron 

buckets, brooms, 

boots, gloves, 

dustbins).  

-In Nallu, it held 5 

WASH events.  

 

- Installed one water 

purifier at Shree 

Devi Basic School.  

-Organized two 

WASH related 

trainings. 

-Installed concrete 

cemented rings for 

burning wastes at 

two locations.   

- Supported 

government for 

ODF  

 

In Dalchoki, it held 

one WASH event. 

-Installed concrete 

cemented rings for 

burning wastes at 6 

locations.  

In Lele, it organized 

4 WASH events. 

-Installed concrete 

cemented rings for 

burning wastes at 2 

locations. 

-It provided water 

source cleaning 

materials to ward 

number 5 of 

Pahade.  

-Organized WASH 
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training in ward 

number 6 of Kalitar 

and WASH related 

drama in Saraswoti 

Secondary School, 

Ward number 5, 

Lele.  

Key Changes and Project Adjustments: 
RICOD had originally planned to provide support for construction or WASH facilities to those 

HHs receiving top-up support and provided support to 56 HHs. However, in its monitoring visit 

NRA suggested that RICOD provide latrine construction support to HHs that did not receive top-up 

support. After this RICOD decided to provide latrine construction support to several new HHs. 

RICOD provided support in two installments. The first installment was for construction materials 

and the second installment was money provided to cover wages was provided after completion of 

the latrine.  

 

Outcome 3: 

Livelihood 

- Improved 

outcomes in 

agriculture and 

livestock 

production in Lele, 

Nallu, Bhardeu, 

Chaughare and 

Sankhu to increase 

food security in 

these wards. 

 

- 500 marginalized 

and earthquake-

affected HH have 

increased financial 

stability through 

stabilized/increased 

HH income.  

3.1.1) Average 

annual income 

from the sale 

of commercial 

farm 

production 

(Grains and 

Vegetables).  

 

3.1.1) 70 farmers 

have started 

earning an average 

income of NPR 

48,000 per year 

from commercial 

vegetable farming. 

Remaining 180 

farmers have 

started agriculture 

farming and 

producing enough 

vegetables for 

household 

purposes and 

therefore, do not 

need to buy 

vegetables from 

the market.  

 

3.1.1) -284 

individuals 

trained in 

commercial 

agriculture 

farming.  

 

-250 trained 

farmers 

provided with 

agriculture 

seeds and 

materials.  

 

- 34 trained 

farmers 

provided with 

rice thresher 

machine 

 

-70 farmers 

with income in 

their hands 

while 180 

farmers with 

enough 

vegetables for 

HH 

consumption. 

3.1.1)  

-RICOD revised 

training curriculum. 

 

-It facilitated 

commercial 

agricultural farming 

training for 284 

farmers.  

 

-Organized 

coordination 

meetings with local 

government 

authorities and 

district/local 

agriculture 

development office. 

 

-It procured and 

distributed vegetable 

seeds, plastic sheets, 

drip irrigation 

materials and rice 

thresher machine. 

 



Page 13 of 23 

 

 

 

3.1.2) Average 

annual income 

from raising 

livestock 

(chickens and 

goats). 

3.1.1) Livestock 

management 

training provided 

to 240 farmers. 

3.1.2) 79 of the 

farmers who 

received goats for 

livelihood support 

have started 

earning income 

from selling goats, 

they sell at an 

average of NPR 

12,967 each.  

3.1.2)  

-240 farmers 

trained in 

livestock 

management. 

-239 trained 

farmers 

provided with 

UMMB, fodder 

seed and goats.  

-75 farmers 

with an income 

in their hands. 

3.1.2) 

-  RICOD revised 

this raining 

curriculum too. 

- 

Facilitated Livestock 

management 

training. 

-Organized 

coordination 

meetings with local 

government 

authorities and 

district/local 

livestock service 

office. 

- Procured and 

distributed goats, 

fodder seeds and 

UMMB blocks.  

3.2) # of 

marginalized 

and 

earthquake 

affected HH’s 

with increased 

financial 

stability 

through 

stabilized/ 

increased HH 

incomes.  

3.2) 524 HH’s 

received 

agriculture and 

livestock 

management 

training, among 

them 523 received 

seeds, agriculture 

materials, rice 

thresher machine, 

goats, fodder seeds 

and UMMB 

blocks. 

-50 farmers 

participated in the 

exposure visit 

(learning tour) 

-Insurance of 195 

goats was done. 

The cumulative 

3.2) 524 

farmers trained 

in agriculture 

and livestock 

raising.  

-  284 trained 

farmers 

received seeds, 

plastic sheets, 

drip irrigation 

and rice 

thresher 

machines. 

 

- 239 trained 

farmers 

received goats, 

fodder, seeds 

and UMMB 

blocks. 

380 have 

3.2) 

-Regular technical 

support and 

monitoring during 

which time RICOD 

measured increased 

financial stability of 

HHs who had 

received training 

and material 

support. After 

livelihood and 

agricultural training 

and material support 

RICOD did regular 

home visit to HHs. 

RICOD found 

farmers had an 

increased income by 

doing off-season 

vegetable farming 

and goat rearing 
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data for 

participants who 

received these 

training is 524 and 

material support is 

523 

 

achieved 

financial 

stability. This 

does not 

include those 

who received 

training in year 

3 as there 

wasn’t enough 

time to follow 

up on the 

income they 

may have made 

after starting 

their small 

business related 

to livestock or 

agriculture.    

 

which decreased 

their need to 

purchase inputs on 

their own. 

 

Key Changes and Project Adjustments: 
RICOD originally planned to train 500 farmers in livestock and agriculture in three years. As per 

the request of Mahankal Rural Municipality and approval from MCC, agriculture training was 

conducted for 34 more farmers of Gotikhel. In total 524 farmers (240 in livestock and 284 in 

agriculture) attended the training. Additionally, RICOD had planned to give agricultural seeds and 

materials, and livestock to trained farmers. Among 524 trained farmers, 284 farmers received seeds 

& agriculture materials (plastic sheets, drip irrigation materials and a rice thresher machine and 239 

farmers received goats, fodder seeds and UMMB blocks.  

 

RICOD’s participants as well as the local bodies requested insurance for goats after some 

participants had lost their goats, 9 in total due to disease the year before. 10 farmers out of 250 

were inactive and not interested to participate in livestock training so RICOD had that budget left. 

RICOD with the approval from MCC, revised its plan to provide insurance for all the goats given 

by the project. It was able to do insurance for 195 goats as requested by the farmers.  

 

After the national elections, the newly elected representative of Dalchoki wanted RICOD to 

provide top-up support to all the households and not just the selected households. He was not 

willing to change his mind after several rounds of talks between RICOD and him. RICOD 

encouraged community members to talk to their representative but he was too intimidating for the 

community members to be able to voice their concern.  As RICOD could not intervene directly, it 

informed the people of Dalchoki that it could no longer work in their community. Before this 

change, RICOD had already provided training to 9 participants in livestock, mason training to 8 

people and agriculture training to 27 people and had included them in the exposure visit for 

farmers. Sadly, there could be no follow up training or support for them. 
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6. Participants  

 

In the three years, 10,615 people participated in various activities conducted by the 

project. Among them 5,679 people participated in two or more activities, therefore, the 

unique number of participants was 4,936 (W: 2,231 and M: 2,705) 

 

7. Indirect Impact: The trained masons were able to construct houses in neighboring 

wards. They also got a high rate in terms of wages because they had received a certificate 

as skilled laborers.  

Future plan: RICOD has a plan to develop livestock promotion project in the future.  

RICOD is working closely with the local government authorities to sustain the gains and 

address the community needs in the future. Now the local government authorities have 

agreed to support farmers with market linkages to sustain their livelihoods. RICOD is 

 

Activities  

 

Plan 

 

Achievement  

Direct 

Beneficiaries 

Total  

Women Men 

1.1 Mason training  50 masons 45 masons 0 45 45 

1.7 Reconstruction earthquake 

resistance houses, top-up 

assistance 

200 HHs 

 

193 HHs 435 525 960 

2.1 Reconstruction/renovation 

of water supply system 

5 projects 6 projects 1,017 1,279 2,296 

2.2 Distribution of materials for 

latrine construction  

200 HHs 197 HHs  499 481 980 

2.3 Community awareness 

activities on health and 

sanitation 

30 events 30 events 2,356 

 

2,881 

 

5,237 

3.1 Capacity building on 

commercial farming and agro 

business  

284 farmers 284 farmers 133 151 284 

3.1 Capacity building on 

Livestock raising  

250 farmers 240 farmers 99 141 240 

3.2 Seed and materials support 

to household  

250 farmers 284 farmers 133 151 284 

3.3 Support for livestock 

rearing activities  

250 farmers 239 farmers 98 141 239 

3.4 Learning tour of farmers 50 farmers 50 farmers 28 22 50 

Total    4,798 5,817 10,615 

Participants who took part in more than one activity 2,567 3,112 5,679 

Unique participant count 2,231 2,705 4,936 
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planning to coordinate with the school management committees for the maintenance of 

the drinking water projects from the budget the schools receive from the local 

government.    

 

 

8. Capacities:  
 

Partner:  
RICOD has not implemented a Disaster management project in the past. This was a new 

project for RICOD, so the plan and strategy had to be revised many times to ensure that the 

project ran smoothly and efficiently. RICOD focused on providing top-up and latrine support 

to as many families as possible in the project time frame. WASH and livelihood activities ran 

as per the original plan because RICOD had experience of working in these areas. MCC 

approved additional support for the community in Mahankal Rural Municipality and 

Konjosom Rural Municipality.  RICOD was, therefore, able to provide additional support for 

two public toilet construction, commercial agricultural training, insurance for goats and rice 

thresher machine to a women’s group in Gotikhel. Though RICOD faced some challenges 

due to shifting local government structures, they remained committed to the project and to 

the project communities. They completed activities with integrity and at a high level of 

quality, while building relationships with newly elected local officials. 

 

MCC:  

MCC was able to provide support to RICOD through both program and financial capacity 

building and monitoring. MCC Earthquake Project Officer and MCC’s Program Coordinator 

regularly completed monitoring visits to the project sites and met with RICOD program staff. 

MCC’s Admin and Finance team also regularly visited RICOD’s office and discussed by 

phone with RICOD’s admin and finance staff regarding budget planning and financial 

reporting, as well as completing regular partner financial check-up visits. 

 

FINANCIAL AND OTHER RESOURCES 

 

a) Financial:  
The budget and expenditure of three years (September 1, 2016 - August 30, 2019) is in the 

bellow table.   

 

b) Material/Food Assistance:  
N/A 

 

c) Human Resources:  

N/A 

 

 

 

STORIES 
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Story 9 

 Changes as a result of Goat Rearing 

My name is Ram Chandra Khadka and I am 51 years of age. I live in Godawari Municipality 

ward # 6 (Lele), Kalitar, Lalitpur. There are four members in my family, myself, my wife and 

our two children, one son and one daughter. My son has gone overseas for higher studies while 

my daughter has recently certified as lab technician. My wife is a housewife and I used to work 

at a hotel as a cook. I worked for 23 years and earned approximately Rs 20,000 per month. My 

income was somewhat enough to cover monthly expenses but not enough for other 

miscellaneous expenses or had adequate savings. I quit my job as a cook and began working in 

agriculture and livestock farming. I was rearing goats but was unable to earn as much as I had 

anticipated. Sadly, the 2015 earthquake destroyed my home and we did not have adequate 

savings to rebuild. I am grateful to RICOD for their support as with their support and the 

government subsidies my family and I are living in our newly constructed home.  

RICOD selected me to participate in the livelihood program as part of the EQ Recovery Project. 

I received 3 days of goat raising training in Lele. The training gave me knowledge in raising 

goats, such as, methods of providing care to the goats at different stages of their life, their dietary 

requirements, methods of managing their sheds and disease prevention, such as with 

vaccinations. We were taught about diseases that can get transferred from goats to humans 

known as zoonotic disease, and how to be cautious to avoid its spread. I also learnt about 

different breeds of goats and selecting the right breed for the environment we live in. As part of 

the training I was given the opportunity to visit a goat farm in Chitlang. From this visit I gained 

further knowledge in goat rearing practices and was able to see what we had learned.    

When I completed the training RICOD gave me an improved breed of goat along with its two 

kids, Urea Molasses Mineral Block (UMMB) and fodder seeds. To date the goat given to me has 

given birth 4 times. Since receiving the training and the goat I have sold 8 male goats for 

RS.120,000. I have used that money to pay a loan I had taken to pay for my son’s studies. I was 

also able to sow the grass seeds provided to feed the goats.  

The training has taught me that my previous farming techniques were quite primitive. It has 

made me aware of new, more effective techniques. The training improved my confidence and 

motivated me to continue in the livestock rearing business. I have since registered a goat farm 

and am constructing a new farm that will house 25 goats I currently have. I plan to purchase 

more goats when the new farm gets completed and hope to motivate fellow farmers to continue 

working hard. My income is now approximately Rs 65,000 from agriculture and livestock 

farming. I have been deworming and vaccinating my goats on a regular basis, at least 3 times a 

year as I have leant from the training that RICOD provided.  Goat rearing has given me more 

which I can use in my fields. I was also selected for 4 days livestock exposure visit by RICOD. 

This visit provided me with more opportunity to learn about livestock rearing. RICOD also 

started providing support for getting an insurance for the goats given which is a good way of 

providing security against losses in case the goat dies.   
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I am very thankful to RICOD for providing me and other farmers the opportunity to learn and 

grow. The training and the material support have increased my income and changed my life. I 

hope RICOD will continue to provide trainings like this to other small farmers like me.  

    

Story 10 

Insight into Commercial Farming 

 

My name is Rabina Tamang. I live in Konjyosum Rural Municipality ward number 5 (former-

Bhardeu, Ward number 2). I have a family of 8 members consisting of my two daughters, two 

sisters-in-law, grandfather, grandmother, my husband and myself. My husband makes metal 

sculptures for a living and for one year I have been taking care of a poultry farm in Nallu. The 

earthquake destroyed our home and left us living in a temporary shelter. Fortunately, at a ward 

level meeting I found out that I had been selected to participate in RICOD’s agricultural training 

program. I was familiar with the organization and its work in our community before the 

earthquake.  

 

RICOD’s training taught me a lot about commercial farming techniques such as off-season 

farming, use of drip irrigation system, mulching techniques, mushroom farming, preparation of 

compost manure and pest management using organic methods. Before the training I used to do 

off-season farming on a small scale, but now I can do vegetable farming in a more effective way. 

I have started making plastic houses (tunnels) to get more yields. Similarly, I received 

knowledge on how to use limited water effectively to water the vegetables through drip 

irrigation. This training also taught me about mulching techniques that help manage weeds’ 

mushroom farming, methods to get vegetables sun dried, especially for mushroom preservation, 

and about mushrooms, its health and economic benefits. I learnt about making compost manure 

at home, which will save money and time because it is difficult to get manure on time during 

farming seasons in my village.  On the last day of the training, I got the opportunity to participate 

in an exposure visit to an organic farm in Lele. I was able to see organic farming in practice and 

learn more about efficient and effective farming methods.  Along with the training, RICOD gave 

me plastic sheets to make tunnels and local seeds which have helped me start my own 

commercial farming business.   

  

The training motivated me to start the commercial farming business. Additionally, the exposure 

visit with other farmers to Bandipur, Ghasikuwa, Kaski, Lumle and Hemja gave me valuable 

skills and practical knowledge in commercial farming. The visit also gave me an opportunity to 

discuss farming techniques with other farmers that participated in the training. We discussed 

tunnel farming and its challenges, as well as strategies for marketing our products.  

  

To begin with I constructed one bamboo tunnel but after encouragement from RICOD staff I 

have now constructed 3 tunnels. Since the RICOD training I have been growing off-season 

vegetables, using organic pesticides and composting manure and have increased my yearly 

income. I can sell vegetables and manure and now make an average income of Rs 180,000 
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annually from my farm. I also make approximately Rs 250,000 per year from poultry farming 

which is enough to cover all my expenses.   

  

In the future I plan to install at least 20 plastic tunnels with insect nets in these tunnels. I hope to 

expand my business and become a more successful farmer. RICOD trainings gave me insight 

into commercial agricultural farming and motivated me to expand my farming business. The 

trainings allowed me to improve my and my family’s living standard by increasing my income 

substantially. The biggest impact on the livelihood of my family has been the increased life 

conditions and the ability to provide better education to my daughters.  

 

 

Story 11 

Thanks to RICOD for Safe Shelter 

I am Rabindra Khatri. I live in Konjyosom Rural municipality, Ward No. 5, Bhardeu. In my 

family we have 3 family members, myself, my wife and our 4-year-old son. I was lucky to have 

been selected as a beneficiary for RICOD’s top-up support at a ward citizen’s forum. I was 

familiar with RICOD’S work as they have implemented a health and nutrition project in 

Bhardeu.  

The earthquake of 2015 destroyed my house completely killing my two daughters.  I was outside 

Nepal for work when the earthquake happened. When I returned home, I heard that the 

government was providing subsidies for house reconstruction. However, since I am illiterate, I 

found the procedure very difficult to complete and was unable to finish it alone.   

RICOD’s peer educator in my ward helped me understand about getting the paperwork done, 

completing bank procedures and other formalities made by the government to be able to receive 

the housing subsidy. Unfortunately, the government subsidy was not enough for me to construct 

my new home but RICOD staff encouraged me to start construction. I was given 185 kg iron rod, 

25 bags of cement & 3 bundles of CGI sheet by RICOD. In addition, RICOD staff frequently 

visited my house during the construction period. They guided me & the team constructing the 

house with steps of making an earthquake resistant house. With their guidance and monitoring I 

have now constructed a safe home for my family.  

Thanks to RICOD, I am confident that my new house will be able to withstand another 

earthquake keeping me and my family safe. In addition to house reconstruction support RICOD 

provided me with one goat and 3 days of goat farming training. I am very thankful to RICOD for 

their support during this very difficult time. I now live in an earthquake resistant home and have 

3 kids from the goat given to me. In the future I plan to focus on goat farming to increase my 

income.   

 

 

EVALUATING MCC AS A PARTNER 
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1. Mutuality and Accountability:  RICOD believes that mutual understanding between 

themselves and MCC is essential throughout every stage of the project to ensure both 

organization priorities and expectations are being met. MCC has been transparent throughout 

the EQ relief program, always being open about the availability of funds and their priorities. 

MCC staff have been sincere, respectful and cooperative over the 3-year period of this 

project. MCC staff have visited the project area several times both, during and after 

implementation, and are very familiar with the context in which RICOD has implemented the 

EQ relief project.  

 

2. Communication: The communication between MCC and RICOD throughout this project 

has been excellent. Communication is predominately made via phone calls and e-mails, 

however MCC staff do frequently visit the RICOD office for meetings. Planning and 

reporting templates provided by MCC are easy to use and have helped RICOD staff when 

structuring documents and reports. MCC have been willing to assist RICOD staff in 

finalizing documents and provide regular comments and feedback. MCC respond's promptly 

to all emails and reports submitted by RICOD which is deeply appreciated.  

 

3. Finances: MCC funding is always provided on time as per pre-approved schedule. When 

making amendments to projects and budgets MCC always discusses with RICOD 

beforehand, ensuring a collaborative relationship.  

 

4. Monitoring and Evaluation:  RICOD provides MCC with financial and narrative reports 

when required. MCC’s financial team reviews these reports and provides RICOD feedback. 

In addition, MCC conducts field visits to monitor the project and provides technical support 

to the RICOD financial team when needed.   

 

5. Non-Financial Support: MCC has provided RICOD with support in a number of different 

ways. MCC assisted with financial administration and editing and finalizing proposals. In 

addition, MCC has organized learning and sharing meetings with other partner organizations, 

via the ‘All Partners Workshop’, as an opportunity to learn from one another. In these 

meetings we were able to discuss best practices and improve the way RICOD operates. 

Frequently, MCC has been organizing sharing and learning meeting for finance teams from 

various partner organizations. These meetings provided RICOD staff an opportunity to learn 

how other NGO’s are run and change their practices to work more effectively.  

 

6. Advocacy and Networking: A partnership between local, national and international 

organizations working in the community development sector should be prioritized. 

Developing the networking and advocacy skills of all staff at partner organizations, such as 

RICOD, could help with this.  

 

7. General Advice: It would be better if partner's capacity building for disaster management 

could be planned frequently by MCC.  
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Budget and Expenditure  

B.C. Activities Plan budget Actual Expenses 

A. 
Expenses :Program Activities(A)                   

36,502,500  
           35,859,892  

            
1.0  

 RECONSTRUCTION  
                  

12,110,500  
           12,005,827  

            
1.1  

 Capacity building  for 50 unskilled mason and 
carpenter  

                       125,000                  138,122  

            
1.2  

 Lodging food and Transportation cost for 
engineer and sub engineer  

                         42,000                    42,000  

            
1.3  

 Orientation/Capacity building for 500 
homeowners  

                         25,000                    25,060  

            
1.4  

 Mobilization of peer educator  
                    1,927,500               1,886,250  

            
1.5  

 Capacity building for peer educator  
                       270,000                  273,495  

            
1.6  

 Hall rent for the trainings, PE  
                         21,000                    21,000  

            
1.7  

 Reconstruction earthquake resistance home  
                    9,700,000               9,619,900  

            
2.0  

 WASH FACILITIES RECONSTRUCTION  
                    7,495,600               7,177,453  

            
2.1  

 Reconstruction/ renovation of water system  
                    2,205,782               2,204,672  

            
2.2  

 Distribution of materials for latrine construction  
                    3,000,000               2,779,348  

            
2.3  

 Community  Awareness activities on health and 
sanitation  

                    1,200,000               1,192,257  

            
2.4  

 Public Toilet Construction  
                    1,089,818               1,001,176  

            
3.0  

 SUPPORT FOR LIVELIHOODS PROJECT  
 5,829,250              5,717,936  

            
3.1  

 Capacity Building on commercial farming, agro-
business and livestock  

                    1,310,000               1,221,615  

            
3.2  

 Seeds and materials support to households  
                    1,315,000               1,365,165  

            
3.3  

 Support for livestock rearing activity  
                    2,424,250               2,344,817  

            
3.4  

 Exposure visit to other farms  
                       780,000                  786,339  

            
4.0  

 PLANNING, MONITORING, REPORTING & 
EVALUATION  

                       828,000                  780,004  

            
4.1  

 Monthly staff Experience sharing & planning 
meeting  

                       108,000                    98,055  
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B.C. Activities Plan budget Actual Expenses 

            
4.2  

 Regular project monitoring and field visit  
                       180,000                  165,088  

            
4.3  

 Project Evaluation  
                       300,000                  299,789  

            
4.4  

 Public Audit  
                         60,000                    55,406  

            
4.5  

 Meeting with V/DDRC and DPAC  
                       180,000                  161,666  

            
5.0  

 Pre-Project Preparation and Staffing  
                       250,000                  250,649  

            
5.1  

 Staff Recruitment  
                         25,000                    25,000  

            
5.2  

 Project orientation for the new staff  
                         25,000                    24,779  

            
5.3  

 Desk review and training curriculum 
development   

                       100,000                  100,870  

            
5.4  

 Training on Participants selection/meeting  
                       100,000                  100,000  

 Program Personnel/ Monitoring  Activities (B)                      9,989,150               9,928,024  

            
6.1  

 Executive Director  
                       618,639                  617,320  

            
6.2  

 Accountant  
                    1,140,750               1,128,204  

            
6.3  

 Engineer  
                       780,000                  835,000  

            
6.4  

 Sub-engineer  
                    1,448,538               1,445,414  

            
6.5  

 Agriculture, livestock and social moblization  
                    3,724,812               3,699,859  

            
6.6  

 Logistic support staff  
                       952,500                  950,313  

            
6.7  

 Provident fund 10%  
                       781,517                  777,776  

            
6.8  

 Logistic materials support to 8 staffs  
                       154,000                  154,000  

            
6.9  

  Insurance  
                         39,750                    35,276  

          
6.10  

 Field allowance for staff  
                       313,644                  249,862  

          
6.11  

 Capacity Building of Staffs  
                         35,000                    35,000  

Administration (C )                     2,548,000               2,530,550  

            
7.1  

 Office rent central and field level  
                       528,000                  528,011  

            
7.2  

 Communications  
                       258,000                  254,716  
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B.C. Activities Plan budget Actual Expenses 

            
7.3  

 Travel and fuel   
                       360,000                  341,415  

            
7.4  

 Stationeries  
                       150,000                  150,852  

            
7.5  

 Office supplies  
                         75,000                    82,522  

            
7.6  

 Hospitality  
                       108,000                  102,678  

            
7.7  

 Audit, accounting software and Professional 
Service  

                       125,000                  126,100  

            
7.8  

Laptop, computer-2 and printer-1  
                       210,000                  207,600  

            
7.9  

Two Motorbike rental or purchase  
                       500,000                  500,536  

          
7.10  

Furniture and fixture  
                         80,000                    86,570  

          
7.11  

Equipment and vehicles maintenance and repair 
cost  

                       116,000                  111,950  

          
7.12  

 Camera  
                         38,000                    37,600  

Total Expenditure amount (A+B+C)                  39,050,500             38,390,442  

 

*** Thank you*** 


